Governance Team｜2026年度 実行計画

S&Gリーダーへの報告・相談資料

核心メッセージ: データ基盤がほぼゼロの状態から、完成を待たずに価値を出す構造に切り替える

本資料の目的

目標1（VMO基盤整備）の実行アプローチについて、現場の実態とリスクを共有し、リーダーのご判断・ご支援をいただきたい事項を明確にする

ご判断をいただきたい事項

- ① 10M目標の位置づけ
- ② ベンダーマスター初版の達成基準
- ③ 社員BのPIP/HR連携
- ④ ITコンサル予算の事前承認
- ⑤ 移管の判断権限と対象範囲
- ⑥ ルートBの委任状取得支援

チーム体制と前提条件

以降の計画はすべてこのチーム体制が前提です

メンバー	役割	状況	備考
マネジャー(私)	全体統括・文書管理	稼働中	—
社員A	人材開発担当	稼働中	自律稼働可能
社員B	ベンダーマネジメント	**見極め中**	**4〜6月で判断**
新入社員C	調達プロフェッショナル	5月入社	定着リスクあり
派遣社員D	支払い・財務連携	稼働中	Finance BPとの協業

主要リスク

社員B:パフォーマンスが改善しない場合、データ基盤構築の人員が不在になる可能性
新入社員C:5月入社。適応期間1〜2ヶ月を見込む。定着リスクあり。VMO目標の大半がこのメンバーに依存

目標1（VMO基盤整備）：現状認識

当初の想定

既存のマスターデータを整備・補完する

→

実態

ベンダーマスター：未登録・重複多数。補完的にしか使えない
契約マスター：大半が未登録。事実上ゼロから構築

結論：支出データを唯一の信頼できる起点とし、すべてを積み上げる構造に転換する。「初版」と「完成版」の間には年単位の距離があることをリーダーと明示的に合意する必要がある。

データ構築の流れ

支出データ ▸ ICTベンダー抽出 ▸ 既存マスターで補完 ▸ 直接ベンダー調査 ▸ マスター初版

アプローチの転換：二軸並行構造

「データが揃ってから動く」のではなく「動きながらデータを揃える」

軸①：データ基盤の構築

段階的・継続的に精度を上げていく

6月末	ベンダーマスター初版（支出上位カバレッジ）
9月末	第二版 + 契約マスター初版（主要ベンダー分）
年度末	継続的更新体制の確立（完成版ではない）

軸②：価値創出（並行稼働）

基盤整備の完了を待たず、今あるデータで成果を出す

4月	コスト削減プラン策定（マネジャー＋社員B）
5月～	社員C入社 → 即実行開始（段階的移管）
9月～	作業中の第二版マスターで来期戦略策定に着手

コスト削減 10M：逆算パイプライン

設計思想： すべての施策が計画通りに実現するわけではない → パイプラインに15〜20Mを積み上げ、10Mの着地を確実にする

4月の作業ステップ（マネジャー＋社員　B）

Step 1	Step 2	Step 3	Step 4
候補抽出	**金額見積もり**	**優先順位付け**	**ロードマップ**
支出規模、更新時期、分散状況、利用実態の乖離、長期未見直し	削減手法別に概算（再交渉・集約・解約・代替調達）	実現可能性×金額インパクトで評価。高+中で15〜20M確保	社員Cが5月から着手できるようタスクを文書化

5月〜：　社員Cに優先度「高」の施策から割り当て→ 6月：自律 → 7月〜：全施策リード

コスト削減：4つの手法

候補ベンダー・契約ごとに、最適な削減手法を選択し金額を見積もる

再交渉

影響 中〜大　難易度 中

既存契約の価格・条件を見直し、ベンダーと交渉する。長期未見直し契約や市場価格との乖離が大きい契約が主な対象。

アプローチ：市場価格の調査、競合見積もりの取得、契約更新タイミングに合わせた交渉

集約

影響 中〜大　難易度 中〜高

複数ベンダーに分散している同種サービスを統合し、ボリュームディスカウントやサービス管理の効率化を図る。

アプローチ：同種サービスの棚卸し、統合先候補の選定、移行計画の策定と実行

解約・縮小

影響 小〜中　難易度 低

利用率が低いサービスや重複契約を特定し、解約または契約規模を縮小する。未使用ライセンスの削減も含む。

アプローチ：利用実態の調査、余剰ライセンスの特定、解約条件・違約金の確認

代替調達

影響 大　難易度 高

現行の高コスト契約に対し、同等機能をより低コストで提供できる代替手段（別ベンダー、OSS等）に切り替える。

アプローチ：代替オプションの調査・PoC、移行コストとリスクの評価、切替計画の策定

コスト削減の実行難易度：段階的フィルター

契約・予算の所在によって、実現可能性と必要な手間が大きく変わる

1

ICT契約・ICT予算（日本）

◎ 実現可能性：最も高い

ICTが契約主体かつ予算も国内。意思決定が最もシンプルで、交渉のリードタイムが短い。移管不要。コスト削減パイプラインの中核に据える対象。

2

ICT契約・ICT予算（海外管理）

○ 実現可能性：高め

ICT部門内であるため強制力を効かせられる。コミュニケーションコスト（タイムゾーン・言語）はあるが、移管は不要。次点の優先対象。

ここまでは移管不要　→ 実現可能性が高い

3

ビジネス部門に契約・予算がある場合　→ 移管の可否と事前合意の有無で難易度が分岐（次スライドで詳細）

ビジネス部門案件の実行難易度

ビジネス部門に契約・予算がある場合、移管の形態によって実行難易度が 3段階に分かれる

	事前移管可	移管の事前合意可	移管の事前合意不可
ビジネス部門案件	○ 移管完了後にICT主導で交渉（ルートA）	△ 都度の情報共有・承認が必要 手間と時間がかかる	× 対象外

○ 事前移管可

契約・予算をICTへ移管した上で交渉に臨む（ルートA）。移管完了後はICT契約と同等の扱いになり、スピードが出やすい。移管の所要時間を Finance Partnerと早期に確認する必要がある。

△ 移管の事前合意可

移管の合意はあるが事前に完了しない。委任状付き交渉（ルート B）となり、交渉結果について既存の契約当事者の承認を都度必要とする。手間と時間が大幅に増加。

× 移管の事前合意不可

移管について事前の合意が得られない場合、ICTが交渉当事者になれないため対象外とする。今期はスコープから除外し、関係構築に留める。

判断のポイント：4月中にFinance Partnerと候補案件を棚卸しし、各案件がどの列に該当するかを仕分けた上でリーダーに報告する

交渉プロセス：ルート A / ルートB

前提原則：ベンダーから見てICTが契約当事者でなければ交渉に臨めない→ 契約・予算の移管が交渉の前提条件

フェーズ0｜事前資格確認

契約・予算をICTへ移管できるか？

YES ▶ **ルートA**

NO ▼

委任状を取得できるか？

YES ▶ **ルートB**

NO ▶ **今期対象外**

ルートA（標準）：移管後に交渉

移管完了 → 交渉準備 → 交渉 → 合意・実行
ICTに全権限があるためスピードが出やすい。今期着地の確度が高い。

ルートB（例外）：委任状付き交渉

委任状取得 → 交渉 → 結果を持ち帰り承認
承認プロセスがボトルネック。相手組織の意思決定スピードに左右され、今期着地確度が大幅に低下。リーダーのトップダウン支援が必要な場面あり。

目標2〜6：対応方針の概要

目標2

ICT人材フレームワーク構築

社員Aリード

8月末：フレームワーク策定 → 10月末：サーベイ・ギャップ分析 → 年度末：育成プログラム再始動

目標3

集中支払い管理・予算予測

派遣社員D + Finance BP

月次で継続（定常業務）。FY2026計画比±5%以内の着地を目指す

目標4

S&G管理業務の最適化

マネジャー+ 各メンバー

6月：候補特定 → 四半期に1件ペース → 年度末：3件以上の改善を実施

目標5

2027年度年次計画策定支援

Finance BPと連動

計画スケジュールに沿って詳細を策定。 Finance BPと連携して推進

目標6

文書管理プロセス改善

マネジャーが直接対応

4月：内部監査チームと打合せ → 対応方針確定 → 随時対応

全体タイムライン（年間俯瞰）

★ リーダー判断が必要なタイミング

人員計画：社員 Bのシナリオ分岐

シナリオ A：社員 Bが改善した場合

当初計画に近い形で進行。社員 Bがデータ基盤構築を継続。

シナリオ B：PIP対象（現時点の想定）

社員Bの業務終了後、外部リソースで対応する

シナリオ B｜移行プロセス

4〜6月：社員 B		7〜9月：ITコンサル		10月〜：派遣社員（新規）
見極め期間 並行してITコンサル 要件定義・候補選定	▶	データ基盤構築を主導 業務手順を文書化 （半年契約・業務委託）	▶	手順に沿った 継続的維持管理 属人化を排除

設計意図： 社員Cを戦略的業務（1b〜1e）に集中させる。データ構築の泥臭い作業にはコンサル →派遣で対応し、持続可能な運用体制を構築する

リーダーへのご確認・ご判断依頼事項

以下6点について、ご判断またはご支援をお願いいたします

① 10Mの位置づけ

金額厳守か、今期中の成果創出が優先か。パイプラインの構成と対象範囲が変わるため、4月中に合意したい

② ベンダーマスター初版の達成基準

6月末の「初版」はカバレッジと精度を明示した提出になる。「完成版」ではないことを事前に定義として合意したい

③ 社員BのPIP移行に関するHR連携

4〜6月の見極め後、PIPに移行する場合の HRとのプロセスについて、適切なタイミングで連携をお願いしたい

④ ITコンサル予算の事前承認

シナリオBに備え、半年間の業務委託費用の確保と承認プロセスを4月中に動かしておきたい

⑤ 移管の判断権限と対象範囲

どの契約・予算が移管対象となり得るかを Finance Partnerと棚卸しし、リーダーに最終判断をいただく想定

⑥ ルートBの委任状取得支援

ビジネス部門や海外 ICTからの委任状取得にあたり、必要に応じてリーダーからの働きかけをお願いしたい

Governance Team | FY2026 Execution Plan

Briefing for S&G Leadership

Key Message: Starting from near-zero data foundations, we will shift to a structure that delivers value without waiting for completion.

Purpose of This Document

To share the on-the-ground realities and risks of our Goal 1 (VMO foundation) execution approach, and to clearly identify items requiring leadership decision and support.

Decisions Requested

- ① 10M target positioning
- ② Vendor master first edition criteria
- ③ Employee B PIP / HR coordination
- ④ IT consultant budget pre-approval
- ⑤ Transfer authority and scope
- ⑥ Route B mandate acquisition support

Team Structure & Assumptions

All subsequent plans are based on this team composition

Member	Role	Status	Notes
Manager (myself)	Overall oversight, documentation	Active	—
Employee A	Talent development	Active	Self-directed, reliable
Employee B	Vendor management	**Under review**	**Decision by Apr–Jun**
New Hire C	Procurement professional	Joining May	Retention risk
Temp Staff D	Payments & finance liaison	Active	Works with Finance BP

Key Risks

Employee B: If performance does not improve, Data foundation work may lose its assigned resource.
New Hire C: Joining May. 1–2 month ramp-up expected. Retention risk. Most VMO goals depend on this member.

Goal 1 (VMO Foundation): Current State

Initial Assumption

Existing master data can be cleaned up and supplemented.

→

Reality

Vendor Master: Many unregistered and duplicate entries. Only usable as a reference.
Contract Master: Most contracts unregistered. Effectively building from scratch.

Conclusion: Spend data is the only reliable starting point. We must build everything from there. The gap between "first edition" and "complete" spans years — this must be explicitly agreed upon with leadership.

Data Construction Flow

Spend Data ▸ Extract ICT Vendors ▸ Supplement from Master ▸ Direct Vendor Investigation ▸ Master First Edition

Approach: Dual-Track Parallel Structure

Not "wait for data, then act" — rather, "act while building the data"

Track 1: Data Foundation

Build incrementally, improve accuracy over time

Jun-end	Vendor Master 1st edition (top spend coverage)
Sep-end	2nd edition + Contract Master 1st edition
Year-end	Ongoing update governance established

Track 2: Value Delivery

Deliver results with available data, without waiting

Apr	Cost reduction plan (Manager + Emp. B)
May–	New Hire C joins ⟶ immediate execution
Sep–	Begin FY2027 strategy with draft master data

Cost Reduction 10M JPY: Reverse-Engineered Pipeline

Design Principle: Not all initiatives will land as planned → build a pipeline of 15–20M to secure 10M in actual results.

April Workstream (Manager + Employee B)

Step 1	Step 2	Step 3	Step 4
Identify Candidates Spend volume, renewal timing, service fragmentation, usage gaps, long-standing contracts	**Estimate Amounts** Estimate by approach (renegotiation, consolidation, termination, re-sourcing)	**Prioritize** Evaluate by feasibility × financial impact. Ensure High + Med = 15–20M	**Build Roadmap** Document tasks so New Hire C can start executing from May

From May: Assign high-priority initiatives to New Hire C → Jun: autonomous → Jul–: leads all initiatives

Cost Reduction: Four Approaches

Select the optimal approach for each vendor/contract and estimate the reduction amount

Renegotiation

Impact Med–High | Effort Med

Review pricing and terms of existing contracts and negotiate with vendors. Targets long-standing contracts and those significantly above market rates.

Approach: Market price research, competitive quotes, negotiation timed to contract renewal

Consolidation

Impact Med–High | Effort Med–High

Aggregate similar services spread across multiple vendors to achieve volume discounts and streamline service management.

Approach: Inventory of similar services, selection of consolidation targets, migration planning and execution

Termination / Reduction

Impact Low–Med | Effort Low

Identify underutilized services or duplicate contracts and cancel or scale down. Includes elimination of unused licenses.

Approach: Usage analysis, identification of surplus licenses, review of cancellation terms and penalties

Alternative Sourcing

Impact High | Effort High

Replace high-cost contracts with lower-cost alternatives offering equivalent functionality (other vendors, OSS, etc.).

Approach: Research alternative options and PoC, evaluate migration cost and risk, develop transition plan

Cost Reduction Feasibility: Tiered Filter

Feasibility and effort vary significantly based on where the contract and budget reside

1

ICT Contract & ICT Budget (Japan)

◎ **Feasibility: Highest**

ICT owns both the contract and the domestic budget. Decision-making is straightforward with the shortest lead time. No transfer required. Core of the cost reduction pipeline.

2

ICT Contract & ICT Budget (Global)

○ **Feasibility: High**

Within ICT, so organizational authority can be leveraged. Communication overhead exists (time zones, language), but no transfer is required. Second-tier priority.

No transfer required for Tiers 1 & 2 → High feasibility

3

Business Unit owns contract & budget → Difficulty depends on transfer feasibility and pre-agreement (next slide)

Business Unit Contracts: Feasibility Tiers

When the business unit holds the contract and budget, difficulty splits into three tiers based on transfer status

	Pre-Transfer Completed	Pre-Agreement to Transfer	No Pre-Agreement to Transfer
Business Unit Contracts	○ ICT-led negotiation after transfer (Route A)	△ Requires ongoing info sharing & approval — time-intensive	✕ Out of Scope

○ Pre-Transfer Completed

Contract and budget are transferred to ICT before negotiation (Route A). Once transferred, equivalent to an ICT contract — fast execution. Requires early confirmation of transfer timeline with Finance Partner.

△ Pre-Agreement to Transfer

Agreement to transfer exists but is not completed pre-negotiation. Mandate-based negotiation (Route B) — each outcome requires approval from the original contract holder. Significant time and effort overhead.

✕ No Pre-Agreement

Without pre-agreement on transfer, ICT cannot establish itself as the negotiating counterparty. These contracts are excluded from the current year's scope. Focus on relationship-building only.

Key Action: In April, inventory candidate contracts with Finance Partner, classify each into the appropriate column, and report findings to leadership.

Negotiation Process: Route A / Route B

Governing Principle: From the vendor's perspective, ICT must be the contractual counterparty → contract & budget transfer is a prerequisite for negotiation.

Phase 0 | Pre-Qualification

Can contract & budget be transferred to ICT? — YES ▶ **Route A**

NO ▼

Can a mandate be obtained? — YES ▶ **Route B**

NO ▶ **Out of Scope**

Route A (Standard): Post-Transfer

Transfer → Prep → Negotiate → Agreement
ICT holds full authority. Fast execution with high feasibility for current-year landing.

Route B (Exception): Mandate-Based

Mandate → Negotiate → Seek Approval
Approval process is the bottleneck. Dependent on the other organization's decision speed. Current-year feasibility drops significantly. Leadership top-down support may be required.

Goals 2–6: Summary of Approach

Goal 2

ICT Talent Framework

Employee A (Lead)

Aug: Framework defined → Oct: Survey & gap analysis → Year-end: Development program re-launched

Goal 3

Centralized Payment & Forecast Mgmt

Temp Staff D + Finance BP

Monthly (BAU). Target: land within ±5% of FY2026 plan

Goal 4

S&G Admin Process Optimization

Manager + All Members

Jun: identify candidates → quarterly pace → Year-end: 3+ improvements delivered

Goal 5

FY2027 Annual Plan Support

Finance BP (co-lead)

Develop in line with planning schedule. Drive in coordination with Finance BP

Goal 6

Records Management Improvement

Manager (directly)

Apr: meeting with Internal Audit → set priorities → ongoing as needed

Annual Timeline (Overview)

★ Key leadership decision points

Personnel Plan: Employee B Scenarios

Scenario A: Employee B Improves

Proceed near the original plan. Employee B continues data foundation work.

Scenario B: PIP (Current Assumption)

After Employee B's departure, cover with external resources.

Scenario B | Transition Process

Apr–Jun: Employee B		Jul–Sep: IT Consultant		Oct–: Temp Staff (New)
Assessment period Parallel: IT consultant scoping & sourcing	▶	Lead data foundation build Document procedures (6-month contract)	▶	Follow documented procedures for ongoing maintenance

Design Intent: Keep New Hire C focused on strategic work (1b–1e). Handle data construction via consultant → temp staff for a sustainable operating model.

Decisions & Support Requested

We respectfully request your decision or support on the following six items

① 10M Target Positioning

Is the 10M figure a hard target, or is delivering tangible results this year the priority? This determines pipeline composition — we'd like to align in April.

② Vendor Master 1st Edition Criteria

The June-end deliverable will specify coverage and accuracy levels. We'd like to pre-agree that this is not the "complete" version.

③ Employee B PIP / HR Process

After the Apr–Jun assessment, if PIP proceeds, we would like to coordinate with HR at the appropriate time with your involvement.

④ IT Consultant Budget Pre-Approval

For Scenario B, we need to secure budget for a 6-month engagement and begin the approval process in April.

⑤ Transfer Authority & Scope

We will inventory transferable contracts with Finance Partner and seek your final decision on which to proceed with.

⑥ Route B Mandate Support

Obtaining mandates from business units or global ICT may require leadership-level engagement. We anticipate requesting your direct support.